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AGENDA 

1. Welcome  

2. Construction progress updates 

3. CFA update 

4. Good Neighbor Agreement  

5. Summary and next steps  

 

MINUTES 

1. Welcome  

Jenna Cevasco from the Department of Human Services opened the meeting on behalf of Co-

Chair Kristy Greenwalt. Jenna shared that the purpose of the meeting is to review progress on 

the Good Neighbor Agreement and to discuss updates on the construction process.  

2. Construction Progress Update  

Jeff Licklider, DGS Project Manager, began the meeting with an update on construction 

progress. Jeff shared that rough excavation of dirt began in May, when an oil tank was 

discovered on site. Contaminated soils were removed in accordance with EPA guidelines. 

The installation of piers began in late June and are now complete. Construction on grade 

beams will begin and be ongoing for the next two weeks, at which point construction of 

reinforced slab will commence. The full building permit is anticipated by the end of the 

month, at which point second floor framing will begin. DGS staff shared images of 

construction progress on site that showed completed grade beams in place. The substantial 

completion of the building is set for May 2019, to begin serving families in summer 2019.  
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Surveys of adjacent buildings were completed prior to construction beginning and seismic 

monitors have been installed around the construction site to monitor any impacts as an 

additional precautionary measure.  

 

Question: What was the tank on site from? 

Answer: We are not sure, but believe is may have been a storage tank. Finding this type 

of tank is very common near old structures.  

 

3. CFA Update  

DGS shared an update on the design of the building. The community voted several months 

ago to select landscaping and color options for the exterior of the building. As with every 

Short-term Family Housing project, the final design for the building is subject to approval 

from the Commission of Fine Arts (CFA). CFA recently reviewed this design proposal and 

was highly supportive of the community’s design selections for the exterior color and 

landscaping. CFA recommended that a secondary color on the building be made modestly 

darker in order to better aesthetically match the color choices made by the community. The 

Advisory Team reviewed these recommendations and agreed that the modifications were an 

enhancement to the design of the building. CFA has approved all other design aspects of the 

building, and final CFA approval is expected in the course of the next several weeks. The 

building permit will be issued after CFA approval is granted.  

 

Feedback: The graphic rendering of the building makes it look as if the color of the 

building is browner than the maroon color that the community voted on. DGS will look 

into improving the rendering and ensuring too that the fencing and landscaping reflected 

in the graphic rendering match the choices that community members voted on.  

 

4. Good Neighbor Agreement   

DHS staff walked through the working draft of the Good Neighbor Agreement, and shared 

answers to the questions that Advisory Team members had posed at the last quarterly 

meeting when the agreement was workshopped. The Advisory Team reviewed copies of a 

draft Good Neighbor Agreement to be shared with neighbors over the course of the summer 

to collect feedback. The Advisory Team agreed to lead a process of shopping the draft 

around with community members and neighbors, and sharing preliminary feedback with 

DHS at the October 2
nd

 quarterly team meeting.  

 

Question: Can a trashcan be placed on the property near the entrance?   

Answer: DGS will look into the feasibility of doing this.  

 

5. Summary and next steps  
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The Advisory Team will spend July-September collecting feedback from neighbors on the 

draft of the Good Neighbor Agreement. At the October 2
nd

 Advisory Team meeting, the team 

will share preliminary feedback on the GNA and the Advisory Team will decide at that point 

what additional community engagement may be needed.    

 


